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25/08/2025 BH BH BH BH BH BH BH BH H H F BH BH H H H BH BH BH BH H H H BH BH BH BH H H H BH BH 25/08/2025 BH BH BH BH

1 01/09/2025 1 01/09/2025

2 08/09/2025 2 08/09/2025

3 15/09/2025 1 1 1 1 1 3 15/09/2025

4 22/09/2025 4 22/09/2025

5 29/09/2025 5 29/09/2025

6 06/10/2025 1 1 1 1 1 1 6 06/10/2025

7 13/10/2025 1MP HSE 7 13/10/2025

8 20/10/2025 H H H H H H 8 20/10/2025

9 27/10/2025 H H H H H 1 1 1 1 1 9 27/10/2025

10 03/11/2025 H H 10 03/11/2025

11 10/11/2025 11 10/11/2025

12 17/11/2025 1 1 1 1 1 1 1 12 17/11/2025

13 24/11/2025 13 24/11/2025

14 01/12/2025 2EW 1DW 1MC 1IH 2PC 2IT 14 01/12/2025

15 08/12/2025 1 1 1MB 1 1 1 1
GEMU 

training 15 08/12/2025

16 15/12/2025 16 15/12/2025

17 22/12/2025 BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH BH 17 22/12/2025

18 29/12/2025 BH BH BH BH BH BH BH BH BH BH BH BH BH BH 18 29/12/2025

19 05/01/2026 2 1 2 2 1 2 2 19 05/01/2026

20 12/01/2026 1MC H H H H H 20 12/01/2026

21 19/01/2026 2IT 2FR 1DW 1IH 22 19/01/2026

22 26/01/2026 2 3 2 1 2 23 26/01/2026

23 02/02/2026 24 02/02/2026

24 09/02/2026 2FR 1DW 1IH 2EW 1MC 2PC 25 09/02/2026 2IT

25 16/02/2026 2 2 2 2 2 2 26 16/02/2026

26 23/02/2026 1IH 27 23/02/2026

27 02/03/2026 2IT 1MC 2PC 2 1DW 2FR 2 27 02/03/2026

28 09/03/2026 2 2 2 2 2 HSE 28 09/03/2026

29 16/03/2026 29 16/03/2026

30 23/03/2026 H H 2 30 23/03/2026

31 30/03/2026 2 BH 2 BH H H H H H BH 2 BH BH BH BH 31 30/03/2026

32 06/04/2026 BH BH BH H H H H BH BH BH BH BH BH 32 06/04/2026 BH

33 13/04/2026 2 H H H H H 33 13/04/2026

34 20/04/2026 2FR 2EW 34 20/04/2026

35 27/04/2026 3 2 3 35 27/04/2026

36 04/05/2026 BH BH BH BH 3 BH BH 3 BH 36 04/05/2026

37 11/05/2026 H H 37 11/05/2026

38 18/05/2026 3 2 3 H 3 38 18/05/2026

39 25/05/2026 BH BH BH BH BH BH BH BH BH BH 39 25/05/2026

40 01/06/2026 1DW 40 01/06/2026

41 08/06/2026 3 2 3 41 08/06/2026

42 15/06/2026 3 2EW H H H H H 3 42 15/06/2026

43 22/06/2026 1DW H H H H H 43 22/06/2026

44 29/06/2026 3 3 2EW H H 44 29/06/2026 2PC

45 06/07/2026 3 3 2 3 45 06/07/2026

46 13/07/2026 H H H H H 2IT 46 13/07/2026

47 20/07/2026 H H H H H 2IT 2PC 3 2FR 47 20/07/2026

48 27/07/2026 H H H H H 3 H H H H H 3 3 48 27/07/2026

49 03/08/2026 H H H H H 3 2PC 3 3 3 H H H H H 2IT 49 03/08/2026

50 10/08/2026 H H H H H H 3 50 10/08/2026 SITE VISIT

51 17/08/2026 51 17/08/2026

commercial

1DW E&E Principles

1IH E&E Principles

1IH E&E Principles

1MC

1IH

1MC

1MC  PROCESS SITE VISIT 3

1IH SITE VISIT

MOET Yr 2 BTEC project

MOET L3

commercial

commercial

1IH

1IH

1IH

prep for carousel 3

prep for carousel 3

prep for carousel 3

prep for carousel 3

commercial

NO BTEC/HNC

commercial

commercial

PREP FOR DELIVERY

2EW

L2

2EW

BTEC Project

MOET Elec

commercial

NO BTEC/HNC

1MC E&E Principles

2EW SITE VISIT  2 2PC SITE VISIT

BTEC PROJECT

1MC E&E Principles

NO BTEC/HNC

NO BTEC/HNC

1DW PROCESS SITE VISIT

2FR

1DW E&E Principles

Site Visit

Last HNC Teaching Week

NO BTEC/HNCBH            Trainee Holidays

2IT

Site Visit

2PC

SITE VISIT 2

BTEC PROJECT

2PC 2PC 1IH 2IT

2EW

shadowing

Project planning

Project planning

Project planning

Ph 2 Induction Ph 2 Induction Ph 2 Induction

L2

L2

L2

2PC

2EW

MOET Elec/Ops

2EW

2EW

Shadowing

1DW

1DW

prep for carousel 2

PREP FOR DELIVERY

MOET Elec

PREP FOR DELIVERY

PREP FOR DELIVERY

PREP FOR DELIVERY

2IT

2IT

MOET Electrical

Ph1/Ph2- Last BTEC 

teaching week

1DW

2FR

1DW

1MC

1DW

Site Visit

2PC

2FR

1MC

1IH

2PC 2IT 2FR

commercial

2&3

2&3 1MC

2IT

MOET 

MOET LOTO

MOET 

prep for carousel 2prep for carousel 2

MOET LOTO L2

MOET Elec/Ops

COURSE DEVELOPMENT

2FR 1DW 1MC 1IH 2IT2PC

2IT

PREP FOR DELIVERY

PREP FOR DELIVERY

1MC

2PC 2IT 2EW 2FR

1MC 1DW 1IH

2PC

shadowing

prep for carousel 2

prep for carousel 2

Phase 1 Induction

Phase 1 Induction

2FR

L2

PREP FOR DELIVERY

COURSE DEVELOPMENT

COURSE DEVELOPMENT

Process
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Tony Singleton Ed Weir

Electrical

Ian Hughes Frank RogersBrian Eccles

Mechanical

Danielle Watson

Fabrication/Welding

Paul Gallagher

Instruments

KEY DATES

1MC  SITE VISIT 1

1MC SITE VISIT 2

2EW

PREP FOR DELIVERY

PREP FOR DELIVERY

BTEC PROJECT

PREP FOR DELIVERY

Trainee Holidays

MOET Elec

PREP FOR DELIVERY

PREP FOR DELIVERY

2EW

SITE VISIT 1

2PC 2IT

SITE VISIT 1

Phase 1 Induction

Phase 1 Induction

Phase 1 Induction

KEY DATES

1MC

commercial

commercial

commercial

commercial

commercial

commercial

commercial

commercial

COURSE DEVELOPMENT

1DW  SITE VISIT

2EW

2EW

1IH

2IT

2ITL2

2PC

L2

L2

Phase 2 Brathay

Phase 1 Brathay

2EW

PROJECT

1IH

2FR

SITE VISIT 3

2IT

2FR

1IH

commercial commercial

commercial

commercial

commercial

commercial

commercial

commercial

1DW

KEY DATES

Phase 1 Induction

PREP FOR DELIVERY

PREP FOR DELIVERY

PREP FOR DELIVERY

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

COURSE DEVELOPMENT

MOET LOTO

L2

PREP FOR DELIVERY

1IH SITE VISIT

2EW1IH 2FR 1MC

2FR

2PC

Ph 2 Induction

Morning Break 10:20-10:40

Lunch Break   12:40-13:15

Afternoon Break  14:20-14:40

Phase 1

Phase 2

Morning Break 10:00-10:20

Lunch Break 12:00-12:35

Afternoon Break 14:00-14:20

commercial

Phase 1 Induction

Ph1/Ph2 BTEC starts

HNC Starts

SITE VISIT 1

SITE VISIT 1



52 24/08/2026 52 24/08/2026
BH




